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State of Rhode Island 

Department of Administration / Division of Purchases 

One Capitol Hill, Providence, Rhode Island 02908-5855 

Tel: (401) 574-8100   Fax: (401) 574-8387 
 

 

Solicitation Information 

March 4, 2016 

 

 

 

ADDENDUM # 8 

 

 

 

SOLICITATION TITLE: Construction Management at Risk (CMAR), Phase II  

URI College of Engineering – New Building and Swing Space Renovations 
 

SOLICITATION NUMBER: 7550037 PH2 

 

SUBMISSION DEADLINE:  

Friday March 11, 2016 at 11:00 AM (Local Time) 

 
 

Notice to Vendors: 

 

Attached are the questions received since addendum 7 with responses, 

no further questions will be answered. 

 
 

Tom Bovis 

Interdepartmental Project Manager 

 
Interested parties should monitor this website, on a regular basis, for any additional information that may be 

posted. 
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Inquiries ROUND 2: 

SOLICITATION TITLE: Construction Management at Risk (CMAR), Phase II –  

URI College of Engineering – New Building and Swing Space Renovations 
 

SOLICITATION NUMBER: 7550037 PH2 

 

 

 
1. Move to Swing Space 

Please confirm all areas of Crawford, Gilbreth, Kelley, Kelley Annex, and Wales will be 

emptied of all faculty, staff, students and related equipment at the end of the “Move into 

swing space” task, ID 55, of the Revised schedule dated 02-05-2016, Exhibit A of 

Addendum 4. 

Currently we expect to have the first wave of the swing move accomplished in this period 

with the complete move of all areas of Crawford, Gilbreth, Kelley, Kelley Annex, and 

Wales will be emptied by mid January 2017.  

 

 

2.    Kirk Renovation 

Please advise if renovation of the area of Kirk indicated as “SHOPS” on page 62 of “The 

University of Rhode Island, College of Engineering, Master Plan: Final Report”, dated 

11.18.13 must be completed before all pieces of lab and shop equipment can be relocated 

from Gilbreth, Crawford, Kelley, Kelley Annex, and Wales. 

Although not currently envisioned as the swing location for the shops, if the final decision to 

use Kirk to house the shops during the construction period, it will need to be completed no 

later than the 3rd week in December 2016 to allow the shops to move by mid January 2017. 
 


